Name	Work
Configure Website	**7d**
Install Django	1d
Configure Models	3d
Configure URLs	3d
Create Progress Report	**18d**
Design and Specification	10d
Mockup Sites	5d
Literature Review	3d
Create User Interface	**23d**
Create Base HTML Templates	2d
Add CSS styling	3d
Create Views	3d
Authentication System	10d
Javascript Interaction	5d
Advanced Features	**56d**
Find Objects Near Me	16d
Reviews Pertaining to Reosurce Properties	40d
Final Project Report	50d




Week 51, 2011
Week 52, 2011
Week 1, 2012
Week 2, 2012
Week 3, 2012
Week 4, 2012
Week 5, 2012
Week 6, 2012
Week 7, 2012
13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18


Week 8, 2012
Week 9, 2012
Week 10, 2012
Week 11, 2012
Week 12, 2012
Week 13, 2012
Week 14, 2012
Week 15, 2012
Week 16, 2012
Week 17, 2012
19 20 21 22 23 24 25 26 27 28 29 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

Week 18, 2012
Week 19, 2012
Week 20, 2012
Week 21, 2012
Week 22, 2012
Week 23, 2012
Week 24, 2012
Week 25, 2012
Week 26, 2012
Week 27, 2...
28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5

WBS	Name	Start	Finish	Work	Duration	Slack	Cost	Assigned to	% Complete
1	**Configure Website**	**20 Oct**	**26 Oct**	**7d**	**7d**	**171d**	**0**		0
1.1	Install Django	20 Oct	20 Oct	1d	1d	171d	0		0
1.2	Configure Models	21 Oct	23 Oct	3d	3d	171d	0		0
1.3	Configure URLs	24 Oct	26 Oct	3d	3d	171d	0		0
2	**Create Progress Report**	**26 Nov**	**13 Dec**	**18d**	**18d**	**141d**	**0**		0
2.1	Design and Specification	26 Nov	5 Dec	10d	10d	141d	0		0
2.2	Mockup Sites	6 Dec	10 Dec	5d	5d	141d	0		0
2.3	Literature Review	11 Dec	13 Dec	3d	3d	141d	0		0
3	**Create User Interface**	**26 Dec**	**17 Jan**	**23d**	**23d**		**0**		0
3.1	Create Base HTML Templates	26 Dec	27 Dec	2d	2d		0		0
3.2	Add CSS styling	28 Dec	30 Dec	3d	3d		0		0
3.3	Create Views	31 Dec	2 Jan	3d	3d		0		0
3.4	Authentication System	3 Jan	12 Jan	10d	10d		0		0
3.5	Javascript Interaction	13 Jan	17 Jan	5d	5d		0		0
4	**Advanced Features**	**18 Jan**	**13 Mar**	**56d**	**56d**		**0**		0
4.1	Find Objects Near Me	18 Jan	2 Feb	16d	16d		0		0
4.2	Reviews Pertaining to Reosurce Properties	3 Feb	13 Mar	40d	40d		0		0
5	Final Project Report	14 Mar	2 May	50d	50d		0		0