| Name	Work
Configure Website	**7d**
Install Django	1d
Configure Models	3d
Configure URLs	3d
Create Progress Report	**18d**
Design and Specification	10d
Mockup Sites	5d
Literature Review	3d
Create User Interface	**23d**
Create HTML Templates	2d
Add CSS	3d
Create Views	3d
Authentication System	10d
JavaScript Interaction	5d
Advanced Features	**56d**
Find Objects Near Me	16d
Reviews Pertaining to Resource Properties	40d
Final Project Report	50d

Week 43, 2011 | Week 44, 2011 | Week 45, 2011 | Week 46, 2011 | Week 47, 2011 | Week 48, 2011 | Week 49, 2011

20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11

Week 51, 2011											Week 52, 2011							Week 1, 2012									Week 2, 2012									Week 3, 2012								Week 4, 2012									Week 5, 2012						Week 6, 2012								Week 7, 2012					
13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Week 8, 2012							Week 9, 2012							Week 10, 2012							Week 11, 2012							Week 12, 2012							Week 13, 2012							Week 14, 2012							Week 15, 2012							Week 16, 2012							Week 17, 2012			
19	20	21	22	23	24	25	26	27	28	29	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27

Week 18, 2012						Week 19, 2012							Week 20, 2012							Week 21, 2012							Week 22, 2012							Week 23, 2012							Week 24, 2012							Week 25, 2012							Week 26, 2012							Week 27, 2...			
28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5

WBS	Name	Start	Finish	Work	Duration	% Complete
1	**Configure Website**	**20 Oct**	**26 Oct**	**7d**	**7d**	100
1.1	Install Django	20 Oct	20 Oct	1d	1d	100
1.2	Configure Models	21 Oct	23 Oct	3d	3d	100
1.3	Configure URLs	24 Oct	26 Oct	3d	3d	100
2	**Create Progress Report**	**26 Nov**	**13 Dec**	**18d**	**18d**	100
2.1	Design and Specification	26 Nov	5 Dec	10d	10d	100
2.2	Mockup Sites	6 Dec	10 Dec	5d	5d	100
2.3	Literature Review	11 Dec	13 Dec	3d	3d	100
3	**Create User Interface**	**26 Dec**	**17 Jan**	**23d**	**23d**	0
3.1	Create HTML Templates	26 Dec	27 Dec	2d	2d	0
3.2	Add CSS	28 Dec	30 Dec	3d	3d	0
3.3	Create Views	31 Dec	2 Jan	3d	3d	0
3.4	Authentication System	3 Jan	12 Jan	10d	10d	0
3.5	JavaScript Interaction	13 Jan	17 Jan	5d	5d	0
4	**Advanced Features**	**18 Jan**	**13 Mar**	**56d**	**56d**	0
4.1	Find Objects Near Me	18 Jan	2 Feb	16d	16d	0
4.2	Reviews Pertaining to Resource Properties	3 Feb	13 Mar	40d	40d	0
5	Final Project Report	14 Mar	2 May	50d	50d	0